
July 16, 2015 

C O N S T R U C T I O N  AC T I V I T I E S  
In the words of Tim ‘the tool man’ Taylor, “More Power, ugh, ugh, ugh!”  This week 

Strider will be installing conduit which will carry OPALCO’s power line and fiber 

optic cable as well as CenturyLink's telecommunication line.  Last week, it was dis-

covered that the power line near the beginning of the project was too close to sub-

grade so a temporary line was sunk deeper to protect the workers.  As many 

know, CenturyLink’s telecommunications line was also severed but thanks to their 

quick work, service was restored quickly. 

Strider Construction has completed the ramp near the NPS vista and the construc-

tion speed limit has been reduced to 20 mph. 

The water truck will be working this weekend  - Please drive carefully. 

More Power! 

C O N S T RU C T I O N  N E W S L E T T E R  
Cattle Point Road Relocation 

  Project Information 
Contractor: 

Strider 

Construction Co., Inc. 
Begin Construction: 

April 13, 2015 

Est. Completion Date: 

October 2015 

Project Description: 

Relocate a mile of 

the road 300’ in-

land, improve the 

two scenic vistas 

and  the Mt. Finlay-

son’s trail’s eastern 

trailhead.   

Don Brouillard 

  Project Engineer: cattlepointroad@dot.gov  Contact Us: 

  Project Website: http://www.wfl.fhwa.dot.gov/projects/wa/cattlepoint/ 

D E L AY S  A N D  C LO S U R E S  
NPS and DNR Vistas are Closed. 

Delays: up to 15 min from 6 am to 8 am / 

up to 30 min from 8 am to 6 pm 

West Transition Ramp 

 

              Digging the Utility Trench                                    Conduit placed in the Utility Trench 

WO R K  S C H E D U L E  
Monday  8:00 - 6:00 

Tue - Thu 7:00 - 6:00 

Friday     7:00 - 2:30 

mailto:cattlepointroad@dot.gov
http://www.wfl.fhwa.dot.gov/projects/wa/cattlepoint/

